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Thomas P. Grumbly, Assistant Secretary for Environmental Management, EM-1, HQ

Attached is the Rocky Flats Strategic Plan, developed in accordance with your memorandum
dated May 23, 1994.

The Rocky Flats Strategic Plan has been developed with extensive input from external
stakeholders, e.g., Rocky Flats Local Impact Initiative and members of the Citizens' Advisory
Board; input from field office, management and operating contractor employees; the Colorado
Department of Public Health and the Environment; and the United States Environmental
Protection Agency. Additional input was received from many headquarters groups including
the Office of Safety and Health, EM-23; the Program Evaluation Staff, EH-30.2; the Office of
Waste Management, EM-30; the Office of Environmental Restoration, EM-40; and the Office of
Facility Transition and Management, EM-60. The active involvement of these diverse groups
has helped us develop a better plan that addresses the challenges facing the Rocky Flats
Environmental Technology Site.

The Rocky Flats Strategic Plan was developed before any reductions in Fiscal Year 1995
funding levels were proposed. The impacts of these proposed funding reductions are currently
being analyzed, but will probably result in the inability to complete some activities as scheduled
in the Strategic Plan. Any further Rocky Flats funding reductions may result in additional
schedule delays for planned activities.

Thank you for your strong support and guidance during the development of our Strategic Plan.
Your continued support and the support of your staff should allow us to achieve the objectives

in our Strategic Plan.

Mark N. Silverman
Manager
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Preface

The Rocky Flats Strategic Plan has been prepared to communicate the vision, goals, strategic
objectives, strategies and success criteria that have been established by the U. S. Department
of Energy Rocky Flats Field Office (RFFO), and the Management and Operating (M&O)
contractors to move towards completion of the Rocky Flats mission. The purpose of the
Strategic Plan is to establish a mission-based foundation to identify and plan, in a disciplined
manner, the key activities which must be unplemcnted and managed to increase operatlonal
efficiency and establish measurable progress at Rocky Flats.

This Strategic Plan establishes an overall framework upon which program and project
planning at Rocky Flats will be based. The primary focus of the Rocky Flats Strategic Plan
is to concentrate on activities that will reduce, eliminate or mitigate the significant
environmental liabilities which exist as a result of past years of operating a nuclear weapons
production facility while protecting the safety of our workers, the public, and the
environment. In parallel with reducing, eliminating or mitigating existing environmental
Habihﬁeé, several core activities are essential to maintain Rocky Flats in a safe and stable
condition. While the emphasis of this plan is to identify activities directed at liability
reduction, necessary core activities will continue to be planned, funded and managed.
However, the Rocky Flats Strategic Plan is intended to eliminate inefficiencies and reduce
base activities, where applicable, by aligning the mission, strategic objectives and strategies
with activities, priorities and funding.
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Introduction

Rocky Flats is embarking on a new era in the use of land, facilities, equipment and personnel. Our
change in mission from nuclear weapons production to environmental cleanup has presented us with
unique challenges and opportunities. We have taken the first step to identify and adequately address
these challenges and opportunities by developing a Rocky Flats Strategic Plan. Over the next several
years, our workforce and financial resources will be concentrated on activities which directly support the
Rocky Flats Strategic Plan.

We have developed the Rocky Flats Strategic Plan as part of a disciplined effort to help make
fundamental decisions and take actions that shape and guide why we exist and what we do at Rocky
Flats. The Rocky Flats Strategic Plan identifies our organizational mission, strategic objectives,
strategies and success criteria that will help us realize our vision for the future. This plan establishes the
central purpose and direction for the conduct of activities at Rocky Flats, and is a mechanism to
communicate this direction to our employees and our public and regulatory community who are directly
responsible for helping us plan, implement and manage Rocky Flats work. We recognize and fully
encourage the Rocky Flats community to share responsibility for ensuring our Strategic Plan is
achievable and reflected by ongoing activities.

An important goal of this Strategic Plan is to provide employees and stakeholders with a comprehensive
picture of the future of Rocky Flats. In the maturing of the Strategic Plan, we will: continue to
encourage communication with, and participation from, employees and stakeholders to identify and plan
Rocky Flats activities; seek to accommodate divergent interests and values; and foster orderly decision
making and successful implementation. The importance of the Rocky Flats Strategic Plan stems from its
ability to help us and our community respond effectively to the technical diversity, public policy
considerations, and economic impacts we will face in the clean up and future use of Rocky Flats.

We have depicted how we plan to address some of the significant issues such as long-term public health
and safety, environmental compliance and the future use of Rocky Flats. We strongly believe the
strategic planning process and resulting Strategic Plan will benefit Rocky Flats by helping to clarify
future direction, establish priorities, develop a coherent and defensible basis for decision making, make
decisions today with recognition of their future consequences, and improve organizational performance.
The Rocky Flats Strategic Plan will continue to evolve. Senior managers on site, in consultation with
stakeholders and staff, will revisit the plan as the need arises to shape a dynamic, efficient, and effective
program, enabling the site to achieve its mission in an ever-changing environment.

Diversity is a key to the future success of Rocky Flats and critical to the achievement of our mission.
Accordingly, we will continue to establish strong partnerships with our employees and stakeholders by
valuing and respecting differences of all kinds. These partnerships will include seeking new and
innovative ways to involve employees and stakeholders in the strategic planning process and providing
opportunities for participation in the decision making and budgeting processes. We believe strongly that
the people directly affected by our decisions, especially decisions affecting human health, the
environment, and economic interests, should be involved early in the planning process. Lastly, we
encourage and look forward to stakeholder involvement, early and often, in the strategic planning
process to ensure we have captured the safety, environmental, social, and economic factors which must
be collectively addressed to reach technically sound, publicly acceptable and cost-effective decisions.
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Vision

Our vision has been expressed to provide a unifying theme and vital challenge to all organizations,
communicate a sense of achievable ideals, serve as a source of inspiration for confronting daily
activities, and become a contagious, motivating and guiding influence.

Be the model site for environmental clean-up and economic
conversion with community recognition and support.

Mission

In conjunction with our local public and regulatory community stakeholders, we have defined the
Rocky Flats mission as:

Manage waste and materials, clean up and convert the Rocky
Flats Environmental Technology Site to beneficial use in a
manner that is safe, environmentally and socially responsible,
physically secure, and cost-effective.

Rocky Flats Strategic Plan 2
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The Way We Do Business

The following statements communicate the values and principles of all Rocky Flats employees.
We continue to stand by our commitment to conduct ourselves in accordance with these values and
principles.

We value people as our most important resource,

We protect the health and safety of our workers and neighbors.
We are honest, ethical and open.

We are stewards of the environment.

We are customer oriented.

We work as a team.

We are committed to quality and continuous improvement.

We wisely use the taxpayers' money.

Rocky Flats Strategic Plan ' 3
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Strategic Objectives -

We developed the following strategic objectives by distilling the mission into more pragmatic and
concrete guidelines upon which strategies and associated action plans will be developed. The
strategic objectives are numbered solely for identification purposes.

Strategic Objective 1 Manage waste effectively such that the forecasted waste inventory
is reduced by 50% by the end of FY 2005.

Strategic Objective 2 Place nuclear materials in environmentally sound, physically safe,

secure, proliferation resistant, and verifiable storage by FY 2002, until

an off-site receiver is availabe.
Strategic Objective 3 By the end of FY 1997, improve management of equipment and other

usable materials, and by the end of FY 2000, create and implement

processes to reduce risks and costs for usable equipment and materials. -

Strategic Objective 4 By the end of FY 2000, complete ER 2000 clean-up actions, and by the
year 2020, complete CERCLA/RCRA cleanup required by the Rocky
Flats Cleanup Agreement.

Strategic Objective 5 By December 1996, in full partnership with stakeholders, identify
preferred short term and long term beneficial uses of Rocky Flats.

Strategic Objective 6 By the end of FY 1999, reduce by 50% hazards to the worker and
public from Rocky Flats . -

Strategic Obijective 7 By the end of FY 1996, achieve full environmental regulatory
compliance with the legal requirements outlined in compliance .
agreements; court orders; consent agreements; and Federal and state
regulations.

Strategic Objective 8 By the end of FY 1996, the interests, values, views, priorities and
concerns of the public are appropriately integrated into the operations at
Rocky Flats.

Strategic Objective 9 Develop and motivate our people, both as individuals and as a team.

Strategic Objective 10 By the end of FY 1999, reduce by 25% the security resource
requirements and security impacts to other programs without an
unacceptable increase in risk.

Strategic Objective 11 Implement a culture that ensures we plan, prioritize and streamline
activities so that 50% of FY 1998 operating funds are available for
liability reduction activities (e.g., Operating Unit [OU] remediation;
waste treatment, storage and disposal; material stabilization; Special
Nuclear Material [SNM] consolidation).

Rocky Flats Strategic Plan 4
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Strategies and Success Criteria

The following strategies and associated success criteria have been established to directly support
the accomplishment of the respective strategic objectives. The Rocky Flats Field Office (RFFO)
champion for each strategic objective is listed. The portion of the Mission Statement that each
objective supports is also indicated. Changes are from Fiscal Year (FY) 1994, unless otherwise
indicated.

Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology
Site to beneficial use in a manner that is safe, environmentally and socially responsible, physically
secure, and cost effective.

STRATEGIC OBJECTIVE 1: Manage waste effectively such that the forecasted waste
inventory is reduced by 50% by the end of FY 2005. (Champion: D. Ruscitto)

Major Work Elements [encompasses solid, hazardous, low level, transuranic (TRU), and
residue wastes]
* Waste minimization, pollution prevention and volume reduction
Assess site demands for waste treatment, storage and disposal
Storage capacity exceeds demand
Treatment capacity meets demand
Disposal capacity meets demand
Generation and characterization
Permitting and documentation
RCRA closure
Plutonium bearing liquid stabilization and solid residue management/elimination
Inherently waste-like materials .

Target Date Action

Strategy Conduct Waste Minimization Pollution Prevention Opportunity
1.1 Assessments to identify processes and areas where waste
minimization actions can be implemented, and prioritize in
accordance with hazard assessments.

Set waste minimization reduction goals to be achieved based on
these assessments.

Success Begin Annually assess 20% of the major identified waste
Criteria FY 1995 streams.

End of Implement 75% of the identified waste minimization
FY 1999 opportunities.

T
3
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Strategy Assess future site demands for waste treatment, storage and
1.2 disposal through development of the Comprehenswe Waste
Management Plan.
Success End of Publish the Comprehensive Waste Management Plan.
Criteria FY 1994 (storage and disposal only)
End of Publish the revised Comprehensive Waste Management
FY 1995 Plan to include waste treatment.
Strategy Determine where demand exceeds capacity for treatment, storage
1.3 and disposal through use of the Comprehensive Waste
Management Plan.
Success End of Publish the Comprehensive Waste Management Plan.
Criteria FY 1994 (storage and disposal only)
End of Publish the revised Comprehensive Waste Management
FY 1995 Plan to include waste treatment.
Strategy Identify corrective actions for cases where demand for waste
1.4 treatment, storage and disposal exceeds capacity.
Success End of Publish the Comprehensive Waste Management Plan.
Criteria FY 1994 (storage and disposal only)
End of Publish the revised Comprehensive Waste Management
FY 1995 Plan to include waste treatment.
Strategy Select and implement corrective actions to accommodate storage
1.5 shortfalls.
Success End of Assess ways to improve efficiencies and reduce costs
Criteria FY 1995 in current waste storage facilities. Assess ways to
convert existing facilities to storage facilities.
End of The Centralized Waste Storage Disposal Facility is
FY 1995 constructed and begins receiving low level waste.
End of The sanitary landfill baler is operational.
FY 1996

Rocky Flats Strategic Plan
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Target Date Action

Select and implement corrective actions to accommodate treatment
shortfalls.

The first low-level LDR mixed waste treatment system
is operational.

All on-site and off-site treatment facilities are
operational.

Meet federal, state and site waste disposal criteria
(e.g., RCRA LDR, Waste Acceptance Criteria, etc.) for
waste in storage and waste generated at Rocky Flats.

Strategy
1.6
Success By
Criteria FY 2005
By
FY 2010
By
FY 2020
Strategy
1.7
Success End of 2nd
Criteria Quarter
FY 1995
End of
FY 1995
End of 2nd
Quarter
FY 1998
End of
FY 1998

Obtain approval from the Nevada Test Site to dispose of Rocky
Flats low-level mixed waste.

Be prepared to obtain approval from Waste Isolation Pilot Project
to dispose of Rocky Flats transuranic (TRU) waste.

Obtain approval from commercial facilities, as required, to dispose
of radioactive and non-radioactive wastes from Rocky Flats.

Develop alternatives in case any of these facilities are unable to
receive Rocky Flats waste in the projected volumes.

Alternatives are developed and published.

Obtain letters of approval to ship radioactive mixed
and/or non-radioactive waste from Rocky Flats for
disposal at commercial facilities.

Obtain letters of approval to ship Rocky Flats low-level
mixed wastes for disposal at Nevada Test Site.

Obtain letters of approval to ship Rocky Flats TRU
wastes for disposal at Waste Isolation Pilot Project.

RockyFlats Strategic Plan
~ Rev 92

7

September 19, 1994 )



Success End of
Criteria FY 1995

Annually

In a manner consistent with the Comprehensive Waste
Management Plan and planned waste minimization activities, ship
to off-site disposal sites sufficient Rocky Flats waste to meet the
Rocky Flats reduction goal of 50% of the forecasted waste
inventory.

Publish annual waste reduction goals.

Ship sufficient waste to meet Rocky Flats annual waste
reduction goals.

Strategy
1.9

Success End of
Criteria FY 1995

Institute procedural and engineering controls to ensure newly
generated and existing wastes meet identified treatment, storage,
and disposal acceptance criteria. Prioritize in accordance with
hazard assessments.

Meet identified treatment, storage, and disposal
acceptance criteria for newly generated wastes.

Strategy
1.10

Success End of 1st

Ensure methods are available to perform necessary waste

characterizations and that sufficient laboratory capacity is available

to perform the needed characterizations in compliance with -
regulatory time limits.

Sufficient laboratory capacity is available to perform

Criteria Quarter needed characterizations in compliance with regulatory
FY 1996 time limits.
Strategy Ensure waste management requirements are fulfilled, including
1.11 state and federal regulations, permits, orders and agreements. -

Success Starting FY
Criteria 1995

No warning letters or Notices of Violation ‘are received
for waste management activities.

Rocky Flats Strategic Plan
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Target Date Action ‘
- M—m—_h—h———j .

Strategy Establish and implement RCRA tank closures program for Mixed
1.12 Residue Tanks.
Success End of Initiate pencil tank pilot project demonstration/
Criteria FY 1994 sampling for RCRA Mixed Residue Tank Closures.
End of Complete four RCRA Mixed Residue Pencil Tank
FY 1995 Closures.
End of Complete four RCRA Mixed Residue Pencil Tank
FY 1996 closures and two Mixed Residue Raschig Ring Tank
closures.
End of Complete four RCRA Mixed Residue Pencil Tank
FY 1997 closures, four Mixed Residue Raschig Ring Tank
closures and two Mixed Residue Annular Tank
closures.
Strategy Complete stabilization of plutonium bearing liquids.
1.13
Success End of Drain 11 low level tanks in Building 771 to an
Criteria FY 1995 operationally empty condition. '
End of Process 4 tanks in Building 771 by plutonium
FY 1995 hydroxide precipitation.
End of Cement an estimated 190 bottles through the Building
FY 1995 774 Bottle Box.
End of Start up the Building 774 Carrier Precipitation
FY 1995 processes.
End of Complete NEPA documentation for Phase II activities.
FY 1995 .
End of Start to process high level tanks through precipitation
FY 1996 in Building 771. ‘
End of Drain Category B tanks in Building 371.
FY 1996
End of Drain and process the remaining solutions held-up in
FY 1998 tanks and piping.

Rocky Flats Strategic Plan
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Success End of 1st
Criteria Quarter
FY 1995

End of 1st
Quarter
FY 1995

End of 2nd
Quarter
FY 1995

End of
FY 1995

End of
FY 1995

End of
FY 2004

Develop a plan describing the management and final disposal of
plutonium bearing residues.

Submit vault and glovebox drawings necessary to
obtain a RCRA storage permit for solid mixed
residues.

Complete consolidation of 55 gallon drums of solid
mixed waste.

Publish the plan describing the management and final
disposal of plutonium bearing residues.

Repackage 70 drums of inorganic solid or mixed
residues for shipment to WIPP.

Obtain 80 solid samples and 80 headspace gas samples
for the characterization of solid or mixed residues.

Adapt technologies developed for treatment of low
level mixed wastes for treating mixed residues.

Rocky' Flats Strategic Plan
Rev 9.2
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology
Site to beneficial use in a manner that is safe, environmentally and socially responsible, physically
secure, and cost effective.

STRATEGIC OBJECﬁVE 2: Place nuclear materials in environmentally sound, physically
safe, secure, proliferation resistant, and verifiable storage by FY 2002, until an off-site receiver is
available. (Champion: D. Ruscitto)

Major Work Elements
For Plutonium, Americium, Uranium, and other radioactive materials
*  Special Nuclear Material characterization

* Special Nuclear Material repackaging
* Special Nuclear Material stabilization
* Consolidate Special Nuclear Materials
* Inventory control and management
¢ Shrink the Protected Area .
Strategy ' Characterize, designate, and prioritize disposition of accountable
2.1 special nuclear materials based on hazards analysis and risk
reduction.
Success End of Characterize currently stored forms of accountable
Criteria FY 1995 special nuclear material using direct observation,

historical data, or corporate memory.

End of Designate and prioritize the disposition of accountable
FY 1996 special nuclear material using a hazards and risk
analysis.

End of Install and operate state-of-the-art nuclear material
FY 1997 measurement equipment.

Rocky Flats Strategic Plan ; 11
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Strategy Reduce the Perimeter Intrusion Detection and Assessment System
2.2 (PIDAS) to encompass only Building 371.
Success End of 3rd Establish plutonium repackaging and processing lines
Criteria Quarter in Building 371.
FY 1997
End of 1st Install Material Control and Accountability equipment
Quarter in Building 371.
FY 1999
End of 1st Transfer accountable special nuclear material to
Quarter Building 371.
FY 1999
End of 2nd Construct new PIDAS to enclose Building 371.
Quarter
FY 1999
Strategy Obtain compliance with the storage criteria for plutonium metal and
2.3 oxides.
Success End of Place 50% of the plutonium inventory in safe storage.
Criteria FY 1999
End of Place plutonium in safe storage.
FY 2002
Strategy Remove Special Nuclear Material from the site when a receiver has
2.4 been identified.
Success End of Remove non-plutonium contaminated highly enriched
Criteria FY 1996 wuranium including highly enriched uranium solutions.
End of Decontaminate and/or ship plutonium contaminated
FY 1998 highly enriched uranium from the site.
End of Remove remaining accountable nuclear material from
FY 2010 the site when a receiver is identified.

Rocky Flats Strategic Plan
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Target Date Action

Strategy Develop and implement a comprehensive database to manage
2.5 nuclear materials at Rocky Flats; and perform a discrete item
physical inventory of these nuclear materials.
Success End of Establish a single inventory control system for Rocky
Criteria FY 1995 Flats nuclear material.
End of Complete 70% of the discrete item physical inventory.
FY 1995
End of Complete 90% of the discrete item physical inventory,
FY 1996 and incorporate 70% of the material inventory into -the
database.
End of Complete 100% of the discrete item physical
FY 1997 inventory, and incorporate 90% of the material
inventory into the database.
End of Incorporate 100% of the material inventory into the
FY 1998 database.
Strategy Ensure International Atomic Energy Agency (IAEA) and other
2.6 international safeguards inspections are fully accommodated on-
site at minimal cost and without undue impact to national security
objectives.
Success End of Accommodate initial IAEA Inspection.
Criteria FY 1995
End of Accommodate continuing IAEA-RF safeguards
FY 1995 - inspections, planning and training to meet national
Ongoing  security objectives in future years.
FY 1995 - Accommodate other international safeguards
Ongoing  inspections, planning and training to meet national
security objectives in future years.
Rocky Flats Strategic Plan 13
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology
Site to beneficial use in a manner that is safe, environmentally and socially responsible, physically
secure, and cost effective.

STRATEGIC OBJECTIVE 3: By the end of FY 1997, improve management of equipment
and other usable materials, and by the end of FY 2000, create and implement processes to reduce
risks and costs for usable equipment and materials. (Champion: L. Lewis)

Major Work Elements

For other materials

* Disposition excess materials

* Inventory control and management
* Reduce losses of materials

Strategy Perform a complete physical inventory of equipment and other
3.1 usable materials managed at Rocky Flats.
Success End of Complete 100% of equipment inventory.
Criteria FY 1995
End of Complete 50% of inventory of other usable material.
FY 1997
End of Complete 100% of inventory of other usable material.
FY 1999 :
Strategy Develop and implement a comprehensive database to track the
3.2 inventory of Rocky Flats equipment and other usable materials.
Database includes identification information, name of current
owner, current use, and current location.
Success End of 3rd Establish an automated inventory control system for
Criteria Quarter Rocky Flats equipment and other usable materials.
FY 1995
End of Incorporate 100% of the equipment inventory into the
FY 1995 database.
End of Incorporate 50% of the inventory of other usable
FY 1997 material into the database.
End of Incorporate remaining 50% of the inventory of other
FY 1999 usable material into the database.
Annually Update inventory.

Rocky Flats Strategic Plan
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Target Date Action

Strategy Evaluate inventoried equipment and other usable materials and
3.3 designate disposition. Develop standard evaluation methods for
equipment and other usable materials which do not have
established evaluation criteria.
Success End of Evaluate 100% of equipment.
Criteria FY 1996
End of Evaluate 50% of other usable materials.
FY 1998
End of Evaluate remaining 50% of other usable materials.
FY 2000
Strategy Manage equipment and other usable materials in a manner which
3.4 allows centralized control, minimized maintenance and reduced
liabilities.
Success End of Maintain in storage 100% of equipment at Rocky Flats
Criteria FY 1996 in a manner which allows centralized control,
minimized maintenance and reduced risk.
End of Maintain in storage 100% of other usable materials at
FY 2000 Rocky Flats in a manner which allows centralized

control, minimized maintenance and reduced risk.

Rocky Flats Strategic Plan
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology
Site to beneficial use in a manner that is safe, environmentally and socially responsible, physically

secure, and cost

effective.

STRATEGIC OBJECTIVE 4: By the end of FY 2000, complete ER 2000 clean-up actions,
and by the year 2020, complete CERCLA/RCRA cleanup required by the Rocky Flats Cleanup
Agreement. (Champion: J. Roberson)

Major Work Elements

ER 2000

Accelerated cleanup

Operable Unit closure

Individual Hazardous Substance Site closure
Rocky Flats Cleanup Agreement
Decontamination and decommissioning
Building deactivation

Strategy
4.1

Develop a complete program for Phase I of Accelerated Cleanup
(Removal Action, Interim Measure/Interim Remedial Action, or
No Further Action Decision Document on at least 40 Individual
Hazardous Substance Sites [IHSS]). Plan will include scope,
schedules, required resources, waste storage capacity, and
planned actions to address critical issues or other operating
features.

Success End of 1st Complete preliminary cost estimates.

Criteria

Quarter

FY 1995 Determine critical resources and their impact on

execution options.

Analyze options and develop course of action with
team of DOE, the contractor(s), CDPHE, EPA, and
public stakeholders.

Identify critical issues and assign actions.

Obtain approval of plan by DOE Headquarters,
regulatory agencies, and public stakeholders.

Rocky Flats Strategic Plan 16
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arget Date Action

Execute planned actions in a team-oriented mode involving
stakeholders.

Complete 10 accelerated cleanup actions and document
in Removal Reports, Completion Reports, or No
Further Action Decision Documents submitted to
Regulatory Agencies. '

Complete a total of 20 accelerated cleanup actions and
document in Removal Reports, Completion Reports, or
No Further Action Decision Documents submitted to

' Regulatory Agencies.

Complete a total of 40 accelerated cleanup actions and
document in Removal Reports, Completion Reports, or
No Further Action Decision Documents submitted to
Regulatory Agencies.

Strategy
4.2
Success End of
Criteria FY 1995
End of
FY 1996
End of
FY 1997
Strategy
4.3
Success End of
Criteria- FY 1994
End of
January
1995

As required

By RFCA

Incorporate the accelerated cleanup approach into the Rocky Flats
Cleanup Agreement.

Agree with regulators on extent to which the
accelerated cleanup approach will be included in the
Rocky Flats Cleanup Agreement.

Implement the Rocky Flats Cleanup Agreement.

Meet Rocky Flats Cleanup Agreement Milestones.

Rocky Flats Strategic Plan
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Strategy Expedite source removals to significantly reduce risk by pursuing
4.4 ER 2000.
Success End of Close Operable Units 1, 11, 15, and 16.
Criteria FY 1995
End of Close the 16 Operable Units in the Interagency
FY 2000 Agreement.
Strategy Prove the ability of the site to perform decontamination and
4.5 decommissioning.
Success End of Complete 1 Decontamination and Decommissioning
Criteria FY 1995 Pilot Project.
End of Complete 2 Decontamination and Decommissioning
FY 1996 Projects.
Strategy Prove the ability to interact successfully with regulators during a
4.6 decontamination and decommissioning project.
Success End of Complete the Rocky Flats Cleanup Agreement
Criteria FY 1995 Decontamination and Decommissioning Demonstration
Project.
Strategy Develop the processes necessary to transfer a surplus production
4.7 building to the Decontamination and Decommissioning Program.
Success End of Transfer a surplus production building to the
Criteria FY 1995 Decontamination and Decommissioning Program.

Rocky Flats Strategic Plan
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Target Date ' - Action ‘

Strategy Identify buildings, processes, and equipment which can be taken
4.8 out of service to reduce operating costs.

Success End of 2nd Complete and publish an approved report on Rocky
Criteria Quarter Flats buildings, processes, and equipment that are
FY 1995 recommended to be taken out-of-service.

Annually Update annually.
Thereafter

End of Deactivate two modules in Building 707.
FY 1995

Rocky Flats Strategic Plan ' 19
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Manage waste and materials, clean up and convert the Rocky Flats Environmental
Technology Site to beneficial use in a manner that is safe, environmentally and socially
responsible, physically secure, and cost effective.

STRATEGIC OBJECTIVE 5: By December 1996, in full partnership with stakeholders,
identify preferred short term and long term beneficial uses of Rocky Flats. (Champion:

J. Wienand)

Major Work Elements
* Sitewide Environmental Impact Statement
Future Site Use Plan
Strategic Plan
Baseline development
Economic Development
NCPP
Deactivation

Strategy Analyze environmental and cumulative impacts of preferred and
5.1 short term beneficial uses of Rocky Flats.

Success End of 1st A completed Sitewide Environmental Impact Statement
Criteria Quarter analyzes impacts of preferred and alternative preferred
FY 1997 short term uses.

Strategy Identify preferred long term beneficial uses of Rocky Flats.
5.2
Success End of A completed Future Site Use Plan identifies preferred

Criteria FY 1995 long term uses.

Strategy Complete non-nuclear production.
5.3

Success September FY 1994 requirements are met.
Criteria 1994

Rocky Flats Strategic Plan 20
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Target Date Action

Strategy _ Complete non-nuclear consolidation work.
54

Success FY 1995 & Support requirements for technology transfer to
Criteria FY 1996 Kansas City Plant and Los Alamos National

Laboratory.
September The last equipmenf, tools and documents are shipped.
1996
Strategy Develop a Comprehensive Economic Development Plan for the
5.5 Rocky Flats Environmental Technology Site.

Success End of 1st Publish a draft Comprehensive Economic Development
Criteria Quarter Plan.
FY 1995

End of After stakeholder review, publish the final
FY 1995 Comprehensive Economic Development Plan.

Annually Update the Comprehensive Economic Development
thereafter Plan.

Strategy Use the National Conversion Pilot Project to determine the
5.6 feasibility of economic conversion of contaminated Rocky Flats
facilities.

Success End of Ist Create and document the process used to resolve issues
Criteria Quarter relative to economic conversion. National Conversion
FY 1995 Pilot Project Stage II participant determines
manufacturing activities can be conducted at favorable
cost/benefit ratio.

Strategy With stakeholder acceptance, facilitate three separate economic
5.7 conversion projects in which current Rocky Flats facilities,
equipment and/or personnel are successfully converted to
commercial and /or community activities of benefit to the local
economy. :

Success End of Implement three economic conversion projects.
Criteria FY 2004

Rocky Flats Strategic Plan . 21
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Strategy

Success End of
Criteria FY 1994

3rd Quarter
FY 1995

End of 3rd
Quarter
FY 1995

Establish and maintain an integrated site wide baseline, showing
how activities are linked; their impacts on each other with respect
to priorities, schedule, resource allocation and funding; and how
the Strategic Plan will be implemented.

Complete development of the Screening and
Prioritization Methodology.

Complete development of the draft integrated site wide
baseline.

Complete public review of the draft integrated site
wide baseline. Publish final integrated site wide
baseline.

Rocky Flats Strategic Plan
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology Site
to beneficial use in a manner that is safe, environmentally and socially responsible, physically
secure, and cost effective.

STRATEGIC OBJECTIVE 6: By the end of FY 1999, reduce by 50% hazards to the worker
and public from Rocky Flats. (Champion: D. Brockman)

Major Work Elements
* Comprehensive Risk Assessment
* Human Health Risk Assessment
* Site Safety Analysis Report
* Voluntary Protection Program
* Radiation protection
Target Date Action
Strategy By the end of the 2nd quarter FY 1995, develop criteria against
6.1 which the 50% hazard reduction to workers will be measured
) (e.g., lost workdays, number of non-compliances, number of
incidents, injuries, exposures, etc.).
Success End of Complete and publish criteria against which 50%
Criteria FY 1995 hazard reduction to workers will be measured.
End of 2nd  Publish the draft Comprehensive Risk Assessment.
Quarter
FY 1996
Strategy Develop the baseline against which hazard reduction to the public
6.2 will be measured.

Success End of Ist Complete and publish the draft Emergency
Criteria Quarter Management/Hazard Assessment Reports and the Site
FY 1997 Safety Analysis Report. Review with stakeholders.

End of 2nd Publish the draft Comprehensive Risk Assessment.
Quarter _
FY 1996

Rocky Flats Strategic Plan . 23
Rev 9.2 September 19, 1994



Success End of
Criteria FY 1994

Identify risk reduction work (e.g., liquid stabilization, SNM
consolidation, thermal stabilization, etc.) and align the budget
with planned risk-reduction work.

FY 1995 Major Activities support identified risk
reduction work.

End of FY 1997 ADSs support identified risk reduction
3rd Quarter work.
FY 1995
Strategy Implement a hazards identification and recognition system with
6.4 1) milestones, 2) an approved hazard recognition and
management system, and 3) interim controls.
Success End of Implement a hazards identification and recognition

Criteria FY 1994

system.

Strategy Perform hazards analysis, and implement cost-effective hazard
6.5 controls for risk reduction work identified in Strategy 6.3.
Success End of Perform hazard analyses.
Criteria FY 1995
End of Implement cost-effective hazard controls.
FY 1996
Strategy Reduce worker radiation exposure.
6.6
Success End of Meet requirements of 10 CFR 835, ""Radiation
Criteria 1st Quarter Protection for Occupational Workers."
FY 1996
Strategy Reduce industrial hazards to the workers.
6.7
Success End of Meet requirements of the DOE Voluntary Protection

Criteria FY 1997

Program.
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Target Date Action

Strategy Reduce hazards to the public and workers by fully implementing
6.8 Price Anderson Amendment Act Nuclear Safety Rules.

Success  Accordance Develop approved Nuclear Safety Rule Implementation
Criteria With Rule Plans.
Time frames

Accordance Comply with Nuclear Safety Rule Implementation
With Plans.

Approved
Imp. Plans
Strategy Develop and implement a system for the review, identification and
6.9 implementation of appropriate standards and requirements which -
can accommodate varied hazard level facilities and activities.
Success End of Develop and implement three pilot projects.

Criteria FY 1995
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology Site
to beneficial use in a manner that is safe, environmentally and socially responsible,
physically secure, and cost effective.

STRATEGIC OBJECTIVE 7: By the end of FY 1996, achieve full environmental regulatory
compliance with the legal requirements outlined in compliance agreements; court orders; consent
agreements; and Federal and state and regulations. (Champion: D. Brockman)

Major Work Elements
* Hazardous Waste Compliance Program Plan
* Judicial Orders
* Consent Agreements
* Environmental permits

Deficiency tracking and reporting

Strategy DOE and contractor personnel responsible for environmental
7.1 compliance are held accountable in the areas assigned to them.

Success End of 1st All DOE and contractor personnel performance
Criteria Quarter appraisals/evaluations contain.a performance element
FY 1995 which assesses environmental compliance, knowledge
and effectiveness.

End of 1st Policies and procedures exist which specifically
Quarter address rewards and punishments relating to
FY 1995 environmental compliance.

Strategy Es:fllblish and monitor progress against environmental compliance
7.2 goals.

Success End of 1st Define and publish environmental compliance goals.
Criteria Quarter
FY 1995

End of 1st Measure, trend, and distribute to DOE and contractor
Quarter senior management the progress toward environmental
FY 1995 compliance.
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Target Date Action

Strategy Current environmental management topics are communicated
7.3 throughout Rocky Flats.
Success Begin 1st Publish environmental articles in newsletters and make
Criteria Quarter available to Rocky Flats personnel.
FY 1995
As Disseminate changes to environmental regulations and
Required lessons learned and include these in training.
End of Develop and implement a process to communicate to
FY 1994 management environmental deficiencies, issues, etc.
Strategy Assess existing implementing procedures to identify areas where
7.4 improvement is necessary. Improve identified procedures.
Success End of Implement improved procedures.
Criteria FY 1996
Strategy Establish comprehensive and accurate independent audit, self-
1.5 identification, recurrence control, and environmental deficiency
, tracking and reporting programs and systems.
Success End of Establish an accurate and timely deficiency tracking
Criteria FY 1994 and reporting system. ‘
End of Establish, monitor, and publish a performance
FY 1994 indicator that illustrates continuous improvement in
reducing environmental deficiencies at Rocky Flats.
Strategy Develop and institute a system that prioritizes environmental
7.6 deficiencies according to severity and provides the necessary
resources to correct the deficiencies according to the prioritization
status.
Success End of Establish a prioritization system for the correction of
Criteria FY 1995 environmental deficiencies.
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[ Target Date _Action _ |

Strategy Establish and maintain environmental regulation training programs
7.7 which are cost-effective, relevant, and timely.

Success End of 2nd Establish and implement an environmental regulation
Criteria Quarter training program that identifies and provides regulatory
FY 1995 training to site personnel.

Strategy Establish and maintain a process for interacting with regulatory
7.8 agencies.
Success End of Revise existing procedures where required to ensure
Criteria FY 1995 consistent and informed interactions with regulatory
agencies.

Thereafter Receive no justifiable complaints from regulatory
agencies regarding Rocky Flats responsiveness.

Strategy Publish and maintain an environmental permitting and compliance
7.9 strategy.
Success End of 3rd Publish an environmental permitting and compliance
Criteria Quarter strategy.
FY 1995
End of

FY 1996 Integrate into appropriate work plans.
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Manage waste and materials, clean up and conveit the Rocky Flats Environmental Technology Site
to beneficial use in a manner that is safe, environmentally and socially responsible,
physically secure, and cost effective.

STRATEGIC OBJECTIVE 8: By the end of FY 1996, the interests, values, views, priorities
and concerns of the public are appropriately integrated into the operations at Rocky Flats.
(Champion: B. Brainard-Jordan)

Major Work Elements
¢ Public participation

Target Date Action

Strategy Define and establish measurement criteria for “appropriately.”
8.1

Success End of 1st Establish and obtain approval for “appropriately”
Criteria ‘Quarter definition and measurement criteria from RFFO
FY 1995 and the contractor(s). Include definition and
measurement criteria as an appendix to guidelines
on stakeholder involvement. Definition and
measurement criteria are reviewed with

stakeholders.
Strategy Guidelines and timelines for incorporating public participation and
8.2 criteria for choosing the type and level of public participation are
formalized.
Success End of Define the process, roles and responsibilities of the

Criteria FY 1995 decision makers and the public.

End of A community relations plan that includes Rocky Flats
FY 1995 Cleanup Agreement requirements and stakeholder input
will be prepared and updated every other year.

End of Public involvement is considered in appraisals for
FY 1995 appropriate employees and contractor(s).
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Strategy
8.3

Success End of
Criteria FY 1995

End of
FY 1995

End of
FY 1995

Participation and information are in forms and forums responsive
to the public's needs, interests, concerns, and time.

Solicitation of public input by decision makers will
include an agreed upon format and time frame for
acknowledging consideration of that input.

Public participation efforts are expanded to include

alternative formats, such as small forums hosted by

outside groups that include opportunities for input and
sharing concerns, as well as information.

Public input is solicited in a proactive and timely
manner in conjunction with major decisions, and
includes input to policy development as well as review
and comment.

Core level activities such as budgeting, planning,
priority setting, etc. continue to become more
accessible to the public. -

Information is available to the public in a variety of
forms, such as videos, computer bulletin boards, etc.

Strategy

Success Ongoing
Criteria

Ongoing

End of 1st
Quarter
FY 1995

End of
FY 1995

Planning, implementation, and evaluation of public participation
activities are integrated among the groups involved in public
participation at Rocky Flats.

The Public Participation Focus Group continues to
meet to develop, integrate and evaluate innovative
strategies for public participation.

A joint calendar of Rocky Flats public involvement
activities continues to be distributed.

A survey has been conducted to solicit public interests,
values, views, priorities and concerns; and evaluate the
Rocky Flats Community Relations program.

At least three public participation efforts have been
jointly conducted by decision-making agencies to test
improved methods of incorporating public views into
specific decisions.
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology Site
to beneficial use in a manner that is safe, environmentally and socially responsible,
physically secure, and cost effective.

STRATEGIC OBJECTIVE 9: Develop and motivate our people, both as individuals and as a
team. (Champion: M. Day)

Major Work Elements
* Employee development
*  Empowerment
* Training
* Communication
* Rewards

Target Date Action

Strategy Provide training on the concept and value of diversity in the
9.1 workplace, and bring together a workforce diversity council to
provide visibility and awareness of diversity in the workplace.
Success End of Convene a workforce diversity council.
Criteria FY 1994
End of 50% of the sitewide workforce attend 4 hours of
FY 1995 diversity training.
End of 100% attend 4 hours.
FY 1996
End of Achieve a professional, administrative, technical, and
FY 1996  clerical workforce profile matching the civilian labor
force.
Strategy Emphasize retention and development of existing and former
9.2 employees.
Success End of New job postings are filled in accordance with Section
Criteria FY 1995 3161 and the approved Rocky Flats Workforce
Restructuring Plan.
End of Training programs are integrated with future program
FY 1996  needs.
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[ TargetDate  Action

Strategy Perform a systematic bench marking effort to establish a baseline
9.3 for performance in achieving improvement in each of the following
motivational areas: clear communications, use of reward systems,
development of people, and employee involvement in decision
making.
Success End of 1st Baseline is established.
Criteria Quarter
FY 1995
Strategy Establish simple and effective communication methods.
9.4
Success End of 2nd Designated responsible manager issues response to
Criteria Quarter Employee Communications on 95% of Direct Line
FY 1995 queries within 5 working days.
End of 2nd When called upon by Employee Communications to
Quarter respond to a Rumor Hotline query, return answer to
FY 1995 95% of calls on the day the call is received.
End of 2nd All supervisors hold weekly staff meetings on a regular
Quarter basis (75% of the time).
FY 1995
End of Post public meeting announcements in advance of the
FY 1994 meeting.
End of 1st Responsible manager for issue area respond within 2
Quarter weeks to letters published in the "Employee's Always
FY 1995 Write" section of the site newspaper.
End of 1st DOE Manager's Office and Contractor President's or
Quarter General Manager's Office submit a guest column for
FY 1995 publication in the site newspaper on a rotating monthly

basis.

Periodic bench mark follow-up review indicates
satisfactory or positive supervisory-level
communication response and participation in
established communications methods.
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Target Date Action

Strategy Exercise existing performance appraisal and rewards systems to
9.5 maximize recognition of accomplishment, contribution and success
by both teams and individuals.
Success End of Periodic bench mark follow-up review indicates
Criteria FY 1995 improvement in effectiveness of rewards systems.
Strategy Require contractor managers and supervisors to attend the
9.6 Leadership Academy.

Success End of 1st 60% of contractor managers and supervisors attend the
Criteria Quarter Leadership Academy.
FY 1996

End of 1st 100% of contractor managers and supervisors attend
Quarter the Leadership Academy.

FY 1998
Strategy Continue to involve employees in Total Quality Management
97 (TQM) Process Management Teams and Process Improvement
Teams.
Success End of Improve efficiency of 12 processes per Fiscal Year.

Criteria FY 1995

End of 3rd 51% of employees have participated as members of
Quarter Process Management Teams or Process Improvement
FY 1996 Teams.

End of 3rd 80% of employees have participated as members of
Quarter Process Management Teams or Process Improvement
1998 Teams.

Periodic benchmark follow-up review indicates
improvement in employee involvement in decision
making at the site.
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Strategy Establish a RFFO Supervisor/Manager Leadership Training
9.8 Program.

Success End of 3rd Develop the RFFO Supervisor/Manager Leadership
Criteria Quarter Training Program.
FY 1995

End of 3rd 50% of the RFFO Supervisors/Managers meet the
Quarter requirements of the program.
FY 1997
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology Site
to beneficial use in a manner that is safe, environmentally and socially responsible,
physically secure, and cost effective.

STRATEGIC OBJECTIVE 10: By the end of FY 1999, reduce by 25% the security resource
requirements and security impacts to other programs without an unacceptable increase in risk.
(Champion: J. Hartman)

Major Work Elements
¢ Secure nuclear material
Automated controls

Reduce security requirements
Site Specific Threat Statement
Vulnerability assessment
Performance based requirement

Target Date Action

Strategy: Integrate Safeguards and Security (S&S) planning functions
10.1 across site organizations to establish security infrastructure
changes that can be pursued by FY 1995.
Success End of Develop and implement an integrated planning function
Criteria FY 1995 to assess changes to security requirements.
End of Establish security impacts to other programs.
FY 1995
Strategy: Facilitate reduction in staffing requirements by identifying and
10.2 implementing automated controls during Special Nuclear Material
consolidation.
Success End of Develop requirements documenting graded Safeguards
Criteria FY 1996 and Security approaches to special nuclear material
consolidation.
End of Identify technology needed to provide adequate
FY 1996 security after special nuclear material consolidation is
complete.
End of Identify technology needed to provide adequate
FY 1996 sitewide security.
End of Identify and assess current and planned Safeguards and
FY 1998  Security systems to ensure consistency with special
nuclear material consolidation schedules.
End of = Initiate installation and implementation of automated
FY 1999 access controls and appropriate Safeguards and

Security systems.
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[ TargetDate —  Action ]

Strategy Develop a more cost efficient Protective Force shift arrangement
10.3 which includes a training relief shift to reduce training costs.
Success End of Complete an assessment to determine the most cost and
Criteria FY 1995 mission effective shift schedule.
End of Develop and implement a training program in line with
FY 1996 Job Task Analysis that is in harmony with the shift
schedule.
End of Develop a plan to conduct 90% of Protective Force
FY 1997 training on shift.
End of Implement the plan to conduct 90% of Protective Force
FY 1999 training on shift.
Strategy Redefine safety training requirements for Safeguards and Security
10.4 and Protective Force personnel in line with the Job Task Analysis
and job responsibilities.
Success End of Identify and modify safety training requirements based
Criteria FY 1996 on job-specific requirements.
End of Integrate modified safety training requirements into the
FY 1997 central plant training programs for the Safeguards and
Security Operating Contractor personnel.
End of Obtain DOE acceptance of identified Security Police
FY 1997 Officer safety training requirements.
End of Integrate modified safety training requirements into the
FY 1997 Protection Force refresher cycle.
End of Implement the appropriate training courses to maintain
FY 1998 proficiency and certification of the Protective Force.
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Target Date Action

Strategy Using information from local resources, develop and request
10.5 DOE Headquarters approval of a Rocky Flats site-specific threat
statement to replace the generic threat guidance.
Success End of Develop the site-specific threat guidance documents in
Criteria FY 1997 conjunction with DOE Headquarters Regional Threat
Assessment Program (RTAP).
End of Submit site-specific threat guidance document to DOE
FY 1997 Headquarters for approval.
End of Obtain approval of site-specific threat statement.
FY 1998
- End of Implement site specific threat statement into the Site
FY 1999 Safeguards and Security Plan (SSSP) process.
Strategy Identify and implement improvements that can be achieved by
10.6 application of performance-based-requirements as opposed to
compliance-based-requirements and continue to. maintain an
acceptable risk.
Success End of Utilizing a risk based approach, analyze the
Criteria FY 1999 performance based requirements versus compliance
based requirements of existing orders.
End of Initiate verification through performance testing that
FY 1999 the Safeguards and Security requirements support the
SSSP.
End of Initiate requests for waivers, variances or exceptions
FY 1999  as required for compliance requirements that are no

longer necessary.
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Manage waste and materials, clean up and convert the Rocky Flats Environmental Technology Site
to beneficial use in a manner that is safe, environmentally and socially responsible, physically
secure, and cost effective.

STRATEGIC OBJECTIVE 11: Implement a culture that ensures we plan, prioritize and
streamline activities so that 50% of FY 1998 operating funds are available for liability reduction
activities (e.g., Operating Unit [OU] remediation; waste treatment, storage and disposal; material
stabilization; Special Nuclear Material [SNM] consolidation). (Champion: M. Karol)

Major Work Elements
* Assess and eliminate unnecessary requirements and associated work resulting
from building deactivation, SNM consolidation etc.
* Reduce Site operating costs
* Reduce core activity cost and focus on liability reductions
* Reduce overhead

Strategy Define current building operating costs and identify
11.1 recommendations to eliminate or modify current and/or planned
activities, and assess annually.

Success End of 2nd Complete and publish a Rocky Flats building operating
Criteria Quarter costs report which includes cost saving
FY 1995 recommendations.

Annually
Thereafter Update the report.

Strategy Reduce building operating costs by implementing the
11.2 recommendations to eliminate or modify current and/or planned
activities.
Success 1 Year Prioritize and implement 50% of approved cost

Criteria  After Report reduction recommendations.

3 Years Prioritize and implement the remaining 50% of
After Report approved cost reduction recommendations.
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Target Date Action

Strategy Define current indirect costs and identify recommendations to
11.3 eliminate or modify current and/or planned activities, and assess
annually.
Success End of 2nd Complete and publish a Rocky Flats indirect costs
Criteria Quarter report which includes cost saving recommendations.
FY 1995
Annually  Update the report.
Thereafter
Strategy Reduce indirects costs by implementing the recommendations to
11.4 eliminate or modify current and/or planned activities.
Success 1 Year Prioritize and implement 50% of approved cost
Criteria  After Report reduction recommendations.
3 Years Prioritize and implement the remaining 50% of
After Report approved cost reduction recommendations.
Strategy Define current clean up costs and identify recommendations to
11.5 eliminate or modify current and/or planned activities, and assess
annually.
Success End of 2nd Complete and publish a Rocky Flats clean up costs
Criteria Quarter report which includes cost saving recommendations.
: FY 1995
Annually Update the report.
Thereafter
Strategy Reduce clean up costs by implementing the recommendations to
11.6 eliminate or modify current and/or planned activities.
Success 1 Year Prioritize and implement 50% of approved cost
Criteria  After Report reduction recommendations.
3 Years Prioritize and implement the remaining 50% of

After Report

approved cost reduction recommendations.
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arget Date Action

Strategy Incorporate into budgetary plans and work descriptions identified
11.7 cost reductions. Reallocate identified operating funds into
prioritized Rocky Flats liability reduction activities.
Success In FY 1995 Reallocate to liability reduction activities 5% of core
Criteria activity funding based on FY 1994 expenditures.
In FY 1996 Reallocate to liability reduction activities 5% of core
activity funding based on FY 1995.
In FY 1997 Reallocate to liability reduction activities 5% of core
activity funding based on FY 1996.
In FY 1998 Reallocate to liability reduction activities 5% of core
activity funding based on FY 1997.
Strategy Transition to the Field Chief Financial Officer financial activities
11.8 currently performed for RFFO by Albuquerque.
Success End of 1st Fully staff Field Chief Financial Office.
Criteria Quarter
FY 1995
End of 2nd Implement a Budget Execution and Formulation System
Quarter at RFFO.
FY 1995
End of 2nd Obtain Direct Allotment Holder authority.
Quarter
FY 1995
End of 2nd Implement fully functional Departmental Integrated
Quarter Standardized Core Accounting System in conjunction
FY 1995 with the Western Area Power Administration.
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Glossary (Acronyms)

CDPHE

SNM
SSSP
TRU

Activity Data Sheet

Colorado Department of Public Health and Environment
Comprehensive Environmental Response Compensation & Liability Act
Code of Federal Regulations

United States Department of Energy

United States Environmental Protection Agency

Fiscal Year

International Atomic Energy Agency

Individual Hazardous Substance Site

Land Disposal Restricted

National Environmental Protection Act

Operable Unit

Perimeter Intrusion Detection and Assessment System
Resource Conservation & Recovery Act

Rocky Flats

Rocky Flats Field Office

Special Nuclear Material

Site Safeguards and Security Plan

Transuranic
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STRATEGIC PLAN
Terms and Definitions

Activity: An activity encompasses all efforts, actions, and physical entities at the site, including
programs, projects, waste types, operable units, buildings, committees, issues, findings, etc.
Activities are separated into two types, base and liability reduction. Independent Technical Review of the
Rocky Flats Plant, Preliminary Draft, U.S. Department of Energy, Office of Environmental Restoration and Waste Management,
September 1993.

Base Activity: The efforts, actions, and physical entities which must be performed or
maintained because they are mandated or absolutely essential to keep the site at a minimum
acceptable state. Minimum medical services, legal, and fire protection are examples of base
activities. See also Liability Reduction Activities. Independent Technical Review of the Rocky Flats Plant,
Preliminary Draft, U.S. Department of Energy, Office of Environmental Restoration and Waste Management, September 1993.

Beneficial Use: A use of resources, including workers, equipment, facilities and land, that
would add economic, social or ecological value to the community or economy.

Conversion: See Economic Conversion. Either term is correct.

Economic Conversion: A process to convert existing DOE resources, including workers,
equipment and facilities, to non-DOE uses. This includes both "site economic conversion”, the
conversion of Rocky Flats resources to commercial uses, and "community economic
conversion", a cooperative effort between Rocky Flats and the community to create new
commercial opportunities in the local economy. A subset of Economic Development.

Economic Development: The process of converting DOE resources, including workers,
equipment and facilities, from defense-related production to commercial activities which benefit
the local, regional or national economy. This is a long term DOE mission intended to create an
integrated approach to future use of workers, equipment, technology, capabilities and land.
Economic Development is comprised of three subsets: economic conversion, privatization and
technology transfer. These three subsets may overlap and complement each other.

Hazard: Any material which has been determined to be capable of pdsing an unreasonable risk
to health, safety, and property when transported in commerce. DOE Order 1540.1 [see 40 CFR 300.6
(5500.1A Change 1)} .

Liability: Liability denotes the potential to incur a loss of credibility, money, property,
environment quality, or human capability as encompassed by all aspects of facilities, materials,
work, safety, environment, financial and political implications. Independent Technical Review of the
Rocky Flats Plant, Preliminary Draft, U.S. Department of Energy, Office of Environmental Restoration and Waste Management,
September 1993.

Liability Reduction Activity: All activities other than base activities. See also Base Activities.
Independent Technical Review of the Rocky Flats Plant, Preliminary Draft, U.S. Department of Energy, Office of Environmental
Restoration and Waste Management, September 1993.

Mission: The Rocky Flats mission is a broadly defined but enduring statement of the purpose
and scope of the Rocky Flats Operations. Draft Rocky Flats Strategic Plan, February 22, 1994,

No Further Action: At Rocky Flats Site, validated field characterization data proves that
contaminant concentrations are not significantly above action levels. Rocky Flats Environmental
Restoration Program. May compare with "No Further Remedial Action Planned" definition in the
DOE Glossary of CERCLA, RCRA, and TSCA Related Terms and Acronyms, October 1993,

Strategic Plan Terms & Definitions ] September 21, 1994 page 1



Risk: Risk is defined as a quantitative or qualitative expression of possible loss which considers
both the probability that a hazard will cause harm and the consequences of that event. The Rocky
Flats Dictionary, EG&G Rocky Flats, Second Edition, July 1991. (5480.5) (5480.6) (5481.1B, Change 1); (3) An existing
characteristic that carries a probability of waste, loss, mismanagement, unauthorized use, or
misappropriation due to the nature of an activity itself (e.g. payment of entitlements, handling
sensitive or valuable material, and sales to the public). The Rocky Flats Dictionary, EG&G Rocky Flats,
Second Edition, July 1991

Standards: A model established by law, DOE regulation, policy, custom, or general agreement
against which a security system can be measures. The Rocky Flats Dictionary, EG&G Rocky Flats, Second
Edition, July 1991."

Strategic Objectives: Rocky Flats guidelines, which are developed from a distillation of the
mission, vision, and goals, from which concrete action plans can be developed. Draft Rocky Flats
Strategic Plan, February 22, 1994.

Success Criteria: A performance measurement. The management process of identifying and
reviewing the progress of actual work as compared with the baseline in terms of quality, scope,
schedule, and cost. Rocky Flats Instruction 2250.1, 8/6/93.

Technology Transfer: The process by which DOE technology or expertise developed in one
organization, one area, or for one purpose is applied or used in another organization, another area
or for another purpose, generally in the private sector. The aim is to find alternate uses for
technology, create spin-off opportunities and , most importantly, develop commercial
applications for existing DOE technologies.

Vision: The Rocky Flats vision is a statement to communicate the purpose, business scope and
competitive leadership for the Rocky Flats Site. Draft Rocky Flats Strategic Plan, February 22, 1994.

Independent Technical Review Of The Rocky Flats Plant, U.S. Department of Energy, Office of Environmental Restoration and
Waste Management, Pre Decisional Draft, Rev. 1, August 1993.

The Rocky Flats Dictionary, EG&G Rocky Flats, Second Edition, July 1991
The Draft Rocky Flats Strategic Plan, February 22, 1994.
The Strategic Planning Meeting, December 14-15, 1993, Draft Revision 0, Alphatrac, Inc. December 17, 1993.

The Merriam Webster’s Collegiate Dictionary, Tenth Edition, Merriam-Webster Incorporated, 1993.
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